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March 11, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

February 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This February 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco)
for the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of
the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of February, the Site One Team have logged a total of 1,162,917 incident
free work hours;

On February 3, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
1L0004219. Laboratory analytical results were received on February 12%;

On February 15%, the waste water treatment system (WWTS) treated discharge was
directed to the off-test area due to elevated river water levels which did not allow for
gravity discharge from the WWTS. The waste water treatment system (WWTS) treated
discharge was directed back to the river when water levels receded on February 16%;

Illinois Environmental Protection Agency (IEPA) provided correspondence on February 20,
2020 confirming IEPA’s discussion with Chevron Environmental Management Company
(CEMC) on February 19, 2020 that IEPA will not be providing any additional comments on
the Feasibility Study submitted on October 3, 2019. In accordance with the schedule
provided on February 20, 2020, once IEPA provides a review of the responses to comments
and agrees on the path forward, CEMC will provide a Revised FS to IEPA within 45 days;

Field maintenance activities including placement of erosion control materials along the
drainage ditch just south of C-Pond began during the week of February 24t;

Due to wet soil conditions caused by precipitation, no soils in the biocells were treated in
January;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;
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Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of March 2020 include:

Collect water samples from Outfall 001 and analyze for quarterly NPDES parameters as
specified in permit number 1L0004219;

CEMC submittal of a Response to IEPA Comments regarding the Feasibility Study;

Continue grading of the Sulfate Land Application Pilot Test areas and apply gypsum if
weather conditions allow;

Potentially start the Separator 7 area pipe removal if the workplan is approved by IEPA;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

Continue site security and maintenance; and

No significant problems are anticipated for the month of February 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,
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Henry Stremlau, P.E., BCEE

Environmental Project Manager

cc. James Kropid, IEPA Dave Arnold, Stantec
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH
Matt Mitchell, Trinydro Mike Coffey, USFWS

Jay Timm, IEPA Tom Rinehart, CEMC
Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Ray Mastrolonardo, Tetra-Tech Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

April 10, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

March 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This March 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of March, the Site One Team have logged a total of 1,165,510 incident free
work hours;

On March 2", water samples were collected and analyzed for quarterly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0O004219. Laboratory analytical results were received on March 12t%;

On March 2", Chevron Environmental Management Company (CEMC) submitted to the
Illinois Environmental Protection Agency (IEPA) The Separator 7 Piping and Debris Removal
Workplan;

On March 16%, IEPA provided review comments regarding the Separator 7 Piping and
Debris Removal Workplan and requesting some additional documents;

On March 16", CEMC submitted to IEPA the April 2020: Proposed Groundwater Sampling
Activities plan which details the sampling of the 27 Site perimeter groundwater monitoring
wells scheduled for April of 2020; )

A Chevron /Lawrence County Community Advisory Council meeting was scheduled for March
17%. However due to COVID-19 concerns, this meeting was canceled;

IEPA provided email correspondence on March 18, 2020 confirming IEPA’s discussion with
CEMC that IEPA will not be providing any additional comments on the Feasibility Study
submitted on October 3, 2019. Comments from USEPA may still be forthcoming.

On March 237, CEMC provided IEPA with a letter providing notification of potential delays
to requirements set forth in the October 2001 Consent Decree due to COVID-19;

On March 24™ and 26™, the waste water treatment system (WWTS) treated discharge was
directed to the off-test area due to elevated river water levels which did not allow for
gravity discharge from the WWTS. The waste water treatment system (WWTS) treated
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discharge was directed back to the river when water levels receded on March 25% and 27t
respectively;

On March 30™ a telephone conference was held that included representatives of IEPA legal
and Chevron legal wherein the timing of Chevron responses to comments on the October 3,
2019 Feasibility Study was discussed in light of still pending comments from USEPA. During
the discussion, it was agreed that Chevron would submit responses to all FS comments
(both IEPA and USEPA comments) within 30 days after receipt of final comments from
USEPA. The results of this discussion were then memorialized in an April 6, 2020 letter from
IEPA presenting an updated timeline;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of April 2020 include:

Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number IL0004219;

CEMC review of USEPA Comments regarding the Feasibility Study (if received);

Sampling of the 27 perimeter groundwater monitoring wells on Site is scheduled for the
week of April 13, 2020. Sampling will be conducted in accordance with the plan submitted
to IEPA on March 16, 2020;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

Continue site security and maintenance; and

No significant problems are anticipated for the month of April 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,
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Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH
Matt Mitchell, Trihydro Mike Coffey, USFWS

Jay Timm, IEPA
Beth Whetsell, IDNR
Ray Mastrolonardo, Tetra-Tech
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Tom Rinehart, CEMC
Giang-Van Nguyen, USEPA
Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

May 12, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

April 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This April 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of April, the Site One Team have logged a total of 1,167,475 incident free
work hours;

On April 1st, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on April 9t;

On April 8™, the wastewater treatment system (WWTS) treated discharge was directed to
the off-test area due to elevated river water levels which did not allow for gravity discharge
from the WWTS. The WWTS treated discharge was directed back to the river when water
levels receded on April 9t;

Chevron Environmental Management Company (CEMC) conducted annual sampling of the
27 perimeter groundwater monitoring wells on Site during the week of April 13, 2020. The
sampling was conducted in accordance with the plan submitted to IEPA on March 16, 2020;

On April 21%%, the Illinois Environmental Protection Agency (IEPA) provided an update
regarding the United States Environmental Protection Agency (USEPA) review of the
October 3, 2019 Feasibility Study. Comments from USEPA are still forthcoming;

On April 22nd, CEMC submitted to the IEPA a response to the IEPA comments regarding The
Separator 7 Piping and Debris Removal Workplan originally submitted to the IEPA on March
2, 2020. CEMC also provided an updated workplan incorporating the requested changes as
well as a copy of the Spill Prevention, Control, and Countermeasures (SPCC) plan dated
April 3, 2020 and Trihydro and Entact Health and Safety Plans (HASPs) dated February 6,
2019 and February 18, 2020 respectively;

On April 28™, the IEPA requested an electronic copy of the full Final Remedial Investigation
(RI) report including; the final RI report dated September 2008, Baseline Human Health
Risk Assessment Addendum #2 dated November 2017 (plus the replacement pages dated
May 16, 2018), Baseline Ecological Risk Assessment Addendum dated November 2017, and
Environmental cIs:llhaenvz:-g::ment Company
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the RI approval letter dated June 22, 2018. These items were provided to the IEPA via a
SharePoint site on April 30%" to be shared with USEPA;

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

e Site security and maintenance continued; and

e No significant problems occurred during this reporting period.

Activities planned for the month of May 2020 include:

e Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number IL0004219;

e CEMC review of USEPA Comments regarding the Feasibility Study (if received);

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

e Continue site security and maintenance; and

e No significant problems are anticipated for the month of April 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,

\-

AT
J \
B

./ \

Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec Jay Timm, IEPA Tom Rinehart, CEMC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

June 12, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

May 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This May 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of May, the Site One Team have logged a total of 1,169,208 incident free
work hours;

On May 6%, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on May 14%;

On May 13th, the Illinois Environmental Protection Agency (IEPA) provided an update
regarding the United States Environmental Protection Agency (USEPA) review of the
October 3, 2019 Feasibility Study. Comments from USEPA are still forthcoming;

The annual community picnic and Site tours was scheduled for the month of May, 2020.
However, due to COVID-19 concerns, this event was postponed;

On May 22™ and 24%, the waste water treatment system (WWTS) treated discharge was
directed to the off-test area due to elevated river water levels which did not allow for
gravity discharge from the WWTS. The WWTS treated discharge was directed back to the
river when water levels receded on May 23™ and 27% respectively;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of June 2020 include:

Collect water samples from Outfall 001 and analyze for quarterly NPDES parameters as
specified in permit number IL0004219;
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e Chevron Environmental Management Company review of USEPA Comments regarding the

Feasibility Study (if received);

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will

continue;

e Continue site security and maintenance; and

No significant problems are anticipated for the month of June 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,

Henry Stremlau, P.E., BCEE

Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH
Matt Mitchell, Trihydro Mike Coffey, USFWS

Jay Timm, IEPA Tom Rinehart, CEMC
Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

July 8, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

June 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This June 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of June, the Site One Team have logged a total of 1,171,294 incident free
work hours;

On June 4%, water samples were collected and analyzed for quarterly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on June 29%;

On June 29%, IEPA provided a letter approving the revised Separator 7 Piping and Debris
Removal Workplan;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of July 2020 include:

Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number IL0004219;

CEMC review of USEPA Comments regarding the Feasibility Study (if received);

Resume loading, transport and disposal of the WWTS Primary Basin sediments if weather
conditions allow;
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e Continue grading of the Sulfate Land Application Pilot Test areas. Sulfate land application is
planned for the first part of August if weather conditions allow;

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

e Continue site security and maintenance; and

¢ No significant problems are anticipated for the month of July 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

\
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Henry Stremlau, P.E., BCEE
Environmental Project Manager

Sincerely,

cc:  James Kropid, IEPA Dave Arnold, Stantec Jay Timm, IEPA Tom Rinehart, CEMC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

August 11, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

July 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This July 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of July, the Site One Team have logged a total of 1,174,251 incident free
work hours;

On July 7th, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on July 15%;

On July 9™ and 24%™, the waste water treatment system (WWTS) treated discharge was
directed to the off-test area due to elevated pH levels above the daily discharge maximum.
The WWTS treated discharge was directed back to the river when pH levels receded on July
24t and 30t respectively;

Grading of the Sulfate Land Application Pilot Test areas was completed on July 155

Chevron Environmental Management Company (CEMC) began transporting the Primary
Basin sediments that were stockpiled in the Overflow Basin of the WWTS, to the Sumner
Landfill on July 16t. A total of 1,117 tons were disposed in the month of July;

A Chevron/Lawrence County Community Advisory Council meeting was held virtually (due to
Covid-19 restrictions) the evening of July 21st;

On July 31st, CEMC submitted to the Illinois Environmental Protection Agency (IEPA) a work
plan for conducting a geotechnical investigation across Indian Acres South;

An annual inspection and inventory of the trees and vegetation planted along the Embarrass
River bank was completed by CEMC on July 315t as part of the stabilization project;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;
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e Site security and maintenance continued; and

e No significant problems occurred during this reporting period.

Activities planned for the month of August 2020 include:

e Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as

specified in permit number IL0004219;

e CEMC review of USEPA Comments regarding the Feasibility Study (if received);

e Continue loading, transport and disposal of the WWTS Primary Basin sediments;

e Sulfate land application in the pilot test areas if weather conditions allow;

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will

continue;

e Continue site security and maintenance; and

e No significant problems are anticipated for the month of August 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,
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Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH
Matt Mitchell, Trihydro Mike Coffey, USFWS

Jay Timm, |IEPA Tom Rinehart, CEMC
Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

September 10, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

August 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This August 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of August, the Site One Team have logged a total of 1,177,402 incident
free work hours;

On August 5%, the waste water treatment system (WWTS) treated discharge was directed to
the off-test area due to elevated river water levels which did not allow for gravity discharge
from the WWTS. The WWTS treated discharge was directed back to the river when water
levels receded on August 6%;

On August 7™, Chevron Environmental Management Company (CEMC) submitted to the
Illinois Environmental Protection Agency (IEPA) a work plan for conducting delineation
sampling within the Floodplain Forest;

On August 10, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on August 14t;

On August 13%, IEPA provided comments and questions regarding the Indian Acres
Geotechnical Investigation Work Plan dated July 31, 2019 and the Floodplain Forest
Delineation Work Plan dated August 7, 2019. CEMC provided a response to comments and
revised work plans for both documents on August 31s%;

A total of 62.5 tons of gypsum was added and tilled into the Sulfate Land Application Pilot
Test area in Tank Farm E and 37.5 tons in Tank Farm F between August 19-21st in
accordance with the Workplan for Additional Sulfate Land Application Pilot Testing dated
October 10, 2019;

The April 2020 groundwater analytical results were submitted to the Illinois Environmental
Protection Agency (IEPA) on August 20t™;

CEMC submitted the 2020 Annual Monitoring Report for the Embarras River Bank
Stabilization Project to the United States Army Corps of Engineers on August 215t;
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CEMC continued transporting the Primary Basin sediments that were stockpiled in the
Overflow Basin of the WWTS, to the Sumner Landfill. A total of 2,372 tons were disposed in
the month of August;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of September 2020 include:

Collect water samples from Outfall 001 and analyze for quarterly NPDES parameters as
specified in permit number IL0004219;

CEMC review of USEPA Comments regarding the Feasibility Study (if received);
Continue loading, transport and disposal of the WWTS Primary Basin sediments;

A virtual Chevron/Lawrence County Community Advisory Council meeting is scheduled for
the evening of September 15%;

Potential geotechnical investigation in Indian Acres if the work plan is approved by IEPA;
Supplemental irrigation in the sulfate pilot test area;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

Continue site security and maintenance; and

No significant problems are anticipated for the month of September 2020.

Please contact me at (832) 854-5662 with any guestions regarding this submittal.

Sincerely,
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Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec Jay Timm, IEPA Tom Rinehart, CEMC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

October 8, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

September 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This September 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc.
(Texaco) for the above referenced Site. This report is submitted in accordance with Section V.8.
(6)(a) of the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work
conducted during this reporting period included:

Through the end of September, the Site One Team have logged a total of 1,180,611
incident free work hours;

During the month of September, due to relatively dry conditions, there was no discharge
through the waste water treatment system (WWTS) to the river. Therefore, water samples
were not collected and analyzed for either monthly or quarterly National Pollutant Discharge
Elimination System (NPDES) parameters as specified in permit number IL0004219;

On September 11, Chevron Environmental Management Company (CEMC) provided the
United States Environmental Protection Agency and the Illinois Environmental Protection
Agency (IEPA) with a pre-read of the Site overview presentation that will be used during a
combined meeting on October 5, 2020;

On September 15%, The United States Army Corps of Engineer (USACE) conducted a post-
construction inspection of the Embarras River Bank Stabilization area to assess if the project
is in compliance with the terms and conditions of the Nationwide Permit 13 and Nationwide
Permit 33;

A Chevron/Lawrence County Community Advisory Council meeting was held virtually (due to
Covid-19 restrictions) the evening of September 15%;

On September 17, CEMC received an email with the findings from the USACE inspection of
the Embarras River Bank Stabilization area, stating the project is in compliance and
provided suggestions for weed management;

CEMC finished transporting the Primary Basin sediments that were stockpiled in the
Overflow Basin of the WWTS, to the Sumner Landfill on September 18™, A total of 879 tons
were disposed in the month of September bringing the total sediments removed from the
Primary Basin in 2019 and 2020 to 8,846 tons. A summary report of the sediment removal
and disposal will be provided to IEPA;

Chevron
Environmental Management Company
1500 Louisiana Street, No. 38148 Houston TX 77002
Tel 832 854 5662 Mobile 832 407 2937
Henry.Stremlau@chevron.com



On September 21st, IEPA provided a review and approval of the CEMC response to
comments, the revised Indian Acres Geotechnical Investigation Work Plan and the revised
Floodplain Forest Delineation Work Plan dated August 31, 2020;

On September 22", CEMC submitted to the IEPA a notification of the use of Earth
Exploration Inc. (a Terracon Company) to conduct the drilling and sample collection for the
Indian Acres Geotechnical Investigation. CEMC also Provided notification that the work will
begin on October 13, 2020;

Supplemental irrigation of the Sulfate Land Application Pilot Test area was conducted
throughout September in accordance with the Workplan for Additional Sulfate Land
Application Pilot Testing dated October 10, 2019;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of October 2020 include:

Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number IL0004219;

CEMC review of USEPA Comments regarding the Feasibility Study (if received);
Geotechnical investigation in Indian Acres is planned to begin October 13th;
Supplemental irrigation in the sulfate pilot test area;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

Continue site security and maintenance; and

No significant problems are anticipated for the month of October 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,

\
7530

Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec Jay Timm, |[EPA Tom Rinehart, CEMC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

November 9, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

October 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This October 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco)
for the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of
the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of October, the Site One Team have logged a total of 1,182,973 incident
free work hours;

On October 5%, Chevron Environmental Management Company (CEMC) provided an
overview of the Site, remedial and Site maintenance tasks that have been completed to
date, and the preferred remedies described in the FS, in a combined virtual meeting
presentation with the United States Environmental Protection Agency and the Illinois
Environmental Protection Agency (IEPA);

On October 6%, CEMC provided IEPA a notification that they plan to start the Floodplain
Forest delineation sampling on November 9t in accordance with the approved Floodplain
Forest Delineation Work Plan dated August 31, 2020;

CEMC conducted a geotechnical investigation across Indian Acres South between October
13-14%™ in accordance with the approved work plan dated August 31, 2020;

On October 16™, CEMC submitted to the Illinois Environmental Protection Agency (IEPA) a
work plan for conducting delineation sampling within the Tank Farm and Main Process Area;

On October 21st, CEMC provided a copy of the results for the Eastern Sand Darter portion of
the Year Two Post-Construction T&E Species Survey for Incidental Take Authorization 171,
Embarras River Bank Stabilization Project to the Illinois Department of Natural Resources;

During the month of September, due to relatively dry conditions, there was no discharge
through the waste water treatment system (WWTS) to the Embarras river. Therefore,
water samples were not collected and analyzed for either monthly or quarterly National
Pollutant Discharge Elimination System (NPDES) parameters. However, after a sufficient
rainfall, water samples were collected on October 29% and analyzed for quarterly NPDES
parameters as specified in permit number IL0004219. As of the date of this report, the
results have not yet been received;
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On October 30%, IEPA provided comments and questions regarding the Tank Farm and Main
Processing Area Delineation Work Plan dated October 16, 2020;

Supplemental irrigation of the Sulfate Land Application Pilot Test area was conducted
throughout October in accordance with the Workplan for Additional Sulfate Land Application
Pilot Testing dated October 10, 2019;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of November 2020 include:

Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number 1L0004219;

Floodplain Forest Delineation sampling is planned to begin November 9th;

A virtual Chevron/Lawrence County Community Advisory Council meeting is scheduled for
the evening of November 17%;

Quarterly groundwater monitoring of the sulfate pilot test area is planned for the week of
November 30%;

Supplemental irrigation in the sulfate pilot test area as needed;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

Continue site security and maintenance; and

No significant problems are anticipated for the month of November 2020.



Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,

Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH
Matt Mitchell, Trihydro Mike Coffey, USFWS

Jay Timm, I[EPA
Beth Whetsell, IDNR
Ray Mastrolonardo, Tetra-Tech

Tom Rinehart, CEMC
Giang-Van Nguyen, USEPA
Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

December 10, 2020

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

November 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This November 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc.
(Texaco) for the above referenced Site. This report is submitted in accordance with Section V.8.
(6)(a) of the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work
conducted during this reporting period included:

Through the end of November , the Site One Team have logged a total of 1,185,122
incident free work hours;

Chevron Environmental Management Company (CEMC) conducted Floodplain Forest delineation
sampling between November 9-13% in accordance with the approved work plan dated August
31, 2020;

On October 30%, the Illinois Environmental Protection Agency (IEPA) provided comments
and questions regarding the Tank Farm and Main Processing Area Delineation Work Plan
dated October 16, 2020. CEMC provided a response to comments and revised work plan on
November 16t

On November 17%, CEMC provided IEPA notification that on December 1%, we plan to start
the first round of quarterly monitoring of the sulfate study area in accordance with the
Workplan for additional Sulfate Land Application Pilot Testing dated October 10, 2019. CEMC
also provided notification that we plan to begin Tank Farm and Main Processing Area
delineation sampling on December 2";

A Chevron/Lawrence County Community Advisory Council meeting was held virtually (due to
Covid-19 restrictions) the evening of November 17t%;

On November 20t™, IEPA provided a review and approval of the CEMC response to
comments and the revised Tank Farm and Main Processing Area Delineation Work Plan
dated November 16, 2020;

On November 24%, water samples were collected and analyzed for monthly National
Pollutant Discharge Elimination System (NPDES) parameters as specified in permit number
1L0004219. Laboratory analytical results were received on December 7t;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;
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Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of December 2020 include:

Collect water samples from Outfall 001 and analyze for quarterly NPDES parameters as
specified in permit number IL0004219;

Quarterly groundwater monitoring of the sulfate pilot test area is planned for the week of
December 15t

Tank Farm and Main Process Area Delineation sampling is planned to begin December 2"4;

Monthly inspections of City sewer mari-hole MH-5 in Tank Farm C and the sewer outfall will

continue;

Q)

Continue site security and maintenance; and

No significant problems are anticipated for the month of December 2020.

Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,

A

Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc: James Kropid, IEPA Dave Arnold, Stantec Jay Timm, IEPA Tom Rinehart, CEMC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
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Henry Stremlau, P. E., BCEE

Environmental Project Manager

January 8, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms, Falco:

Re:

December 2020 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This December 2020 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco)
for the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of
the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of December, the Site One Team have logged a total of 1,187,155 incident
free work hours;

On December 1st, water samples were collected and analyzed for quarterly National
Pollutant Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on December 14%™;

Chevron Environmental Management and Real Estate Company (CEMREC) conducted the
first round of quarterly groundwater monitoring of the sulfate study area between December
1-3 in accordance with the Workplan for additional Sulfate Land Application Pilot Testing
dated October 10, 2019. Because of wet conditions, sampling could not be performed at
two groundwater monitoring wells. These wells will be sampled as soon as they are
accessible;

CEMREC began to conduct Tank Farm and Main Processing Area (TF/MPA) delineation sampling
on December 2" in accordance with the approved work plan dated November 16, 2020.
Sampling continued through the end of the month;

On December 4%, CEMREC submitted to the Illinois Environmental Protection Agency (IEPA)
the Bioventing/Air Sparging Pilot Test Work Plan. Results of the pilot test will be used to
inform remedial design;

On December 7", CEMREC submitted to IEPA, the Separator 7 Area Pre-Remedial Design
Evaluation Report. The report provided the results of the initial bench scale, treatability

study results to be used to develop target mixing for implementation of the full-scale field
pilot testing;

On December 10%, CEMREC provided a copy of the results for the Smooth Softshell Turtle
and Eastern Ribbon Snake portion of the Year Two Post-Construction T&E Species Survey
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for Incidental Take Authorization 171, Embarras River Bank Stabilization Project to the
Illinois Department of Natural Resources;

On December 10™ and 11%, IEPA provided a copy of their response to United States
Environmental Protection Agency (USEPA) comments regarding ARARs within the Feasibility
Study for the Former Indian Refinery, Lawrenceville, Illinois. IEPA also provided additional
comments on the Feasibility Study regarding ARARs to CEMREC based on the comments
they received from USEPA and a copy of edited text from USEPA in redline/strikeout format
of Section 3.0 of the Feasibility Study (Remedial Action Objectives);

On December 15%, CEMREC submitted to IEPA a report on the Waste Water Treatment
System Primary Basin sediment removal activities which occurred in 2019 and 2020;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

No significant problems occurred during this reporting period.

Activities planned for the month of January 2021 include:

Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number 1L0004219;

A virtual Chevron/Lawrence County Community Advisory Council meeting is scheduled for
the evening of January 19th;

TF/MPA delineation sampling is planned to continue in January. Additional delineation based
on the results of the first round of sampling in the TF/MPA and the Floodplain Forest will aiso
occur in January;

Sampling of the two remaining groundwater monitoring wells for the Sulfate Land
Application Pilot Study Area will occur once accessible;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

Continue site security and maintenance; and

No significant problems are anticipated for the month of January 2021.



Please contact me at (832) 854-5662 with any questions regarding this submittal.

Sincerely,

Henry Stremlau, P.E., BCEE
Environmental Project Manager

cc:  James Kropid, IEPA Dave Amold, Stantec Jay Timm, IEPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
David Penton, CEMREC Eric Hetrick, CEMREC John Aweeka, CEMREC



